
 
Suitland Federal Building #-4 

Abatement, Relocation, Design, and Build-Out Status Report    
 
2300 Wing Space Issues:  
 
The painting, installation of new floor tiles and ceiling tile replacement at the front of the 
2300 corridor (Naval Ice Section) is complete.  The new floor tiles will be waxed and 
sealed within two weeks.  The orders for signs and nameplates are still pending.   
 
0200 Wing Space Issues: 
 
GE Americom’s relocation of the earth station cables is approximately 85% complete.   
Final connection should be completed no later than Monday, April 17, 2000.   
 
The funding has been approved by NOAA for the construction of the SOCC and 
submitted to the General Services Administration (GSA).  GSA has award the 
construction contract to William D. Euille & Associates, Inc.  A construction progress 
meeting was held on April 10, 2000. Link to meeting minutes.  
 
GSA (memorandum) has informed NOAA that ambient fibers-in-air testing of adjacent 
areas during construction will occur during the first five days of actual construction 
activities.   
 
Modular Building: 
 
Fiber connections between Federal Building Four (FOB4), and the Modular Building 
have been completed. Final equipment testing has been conducted and the system has 
been activated.    NOAA has requested that GSA install additional power outlets in the 
telephone closet, conference room and training room area of the building.    
 
GSA has installed the front entrance stairs to the building; NOAA informed GSA that the 
entrance is not ADA compliant.  The Modular Building is approximately 90% complete.     
 
  


